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United States Environmental Protection Agency 
Region X 

POLLUTION REPORT 

Date: Tuesday, November 13,2012 
From: Earl Liverman, On-Scene Coordinator 

To: Lori Cohen, EPA Region 10 (POLREP List) Chris Field, EPA Region 10 (POLREP List) 
Wally Moon, EPA Region 10 (POLREP Rick Albright, EPA Region 10 (POLREP 
List) - List) 
Calvin Terada, EPA Region 10 (POLREP James Werntz, EPA Region 10 (POLREP 
List) List) 

Subject: Final 
Avery Landing 
State Highway 50, Avery, ID 
Latitude: 47.2539000 
Longitude:-115.8408000 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 
FPN# 

9 
10/16/12 
5/29/2012 
5/29/2012 
9/28/2012 

IDD984666313 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 
Contract # 
Reimbursable Account # 

IDD984666313 

CERCLA/OPA 
Non-Time-Critical 
Non NPL 
Removal Action 

Site Description 
Refer to POLREP No. 1 for a discussion of Site conditions and background. 

USEPA SF 

1420192 

Current Activities 
• All planned 2012 EPA work was completed on 10/16/12. The following is a summary of 
cleanup activities: 

- Approximately 15,254,600 gallons of contaminated groundwater was treated. Of this amount, 
approximately 12,582,500 gallons was discharged to the St. Joe River and 2,672,100 gallons was 
used on-Site for fugitive dust suppression and other Site-related activities. 

- Approximately 160,067 pounds of scrap metal was recycled off-Site. 

- Approximately 22,702 cubic yards (yds3) of clean overburden material was obtained from off-
Site sources and was used on-Site as supplemental clean backfill material and to construct 
infrastructure features such as the contaminated material containment cells, equipment pads, by­
pass roadway. 

- Bentcik Property: approximately 5,434 yds3 of clean overburden material was removed and set 
aside for reuse as backfill material; 23,683 yds3 of contaminated material was excavated and 
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transported off-Site for disposal; and 38,010 yds3 of clean backfill material was placed. 

- Bentcik Property/Idaho Department of Lands Property: approximately 1,056 yds3 of clean 
riprap material was removed and set aside for reuse as riprap; 3,619 yds3 of clean overburden 
material was removed and set aside for reuse as backfill material; 3,328 yds3 of contaminated 
material was excavated and transported off-Site for disposal; 2,178 yds3 of clean backfill material 
was placed; and 1,056 yds3 of clean riprap material was placed. 

- FHWA Property: approximately 396 yds3 of asphalt was removed and recycled off-Site; 14,366 
yds3 of clean overburden material was removed and set aside for reuse as backfill material and to 
maintain the Highway 50 by-pass roadway; and 13,327 yds3 of contaminated material was 
excavated and transported off-Site for disposal; 3,532 yds3 if clean backfill material was placed; 
and 21,817 yds3 of clean road-building material obtained from off-Site sources was placed to 
reconstruct the roadway and the roadway was paved. 

- Potlatch/Bentcik Transition Area: approximately 1,210 yds3 of clean overburden material was 
removed and set aside for reuse as backfill material; 2,669 yds3 of contaminated material was 
excavated and transported off-Site for disposal; and 1,620 yds3 of clean backfill material was 
placed. 

- Potlatch/Idaho Department of Lands Transition Area: approximately 616 yds3 of clean riprap 
material was removed and set aside for reuse as riprap; 3,289 yds3 of clean overburden material 
was removed and set aside for reuse as backfill material; 3,774 yds3 of contaminated material was 
excavated and transported off-Site for disposal; 5,632 yds3 of clean backfill material was placed; 
and 616 yds3 of clean riprap material was placed. 

- Potlatch/FHWA Transition Area: approximately 726 yds3 of clean overburden material was 
removed and set aside for reuse as backfill material; 954yds3 of contaminated material was 
excavated and transported off-Site for disposal; and 1,452 yds3 of clean backfill material was 
placed. 

Planned Removal Actions 
No further cleanup actions are planned for 2012. 

Next Steps 
This POLREP is the final POLREP for 2012. Other POLREPS will be prepared when Potlatch 
returns to the Site during 2013 to complete cleanup of the portion of the Site owned by Potlatch. 

Key Issues 
Negotiate a settlement and project documents with Potlatch for work to be performed at the Ste 
during 2013. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining % Remaining 

Extramural Costs 

Intramural Costs 
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Total Site Costs $0.00 $0.00 $0.00 0.00% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

Disposition of Wastes 
Approximately 210 yd3 of asphalt and 58,136 pounds of metal have been transported off-Site for 
recycling, and approximately 47,701 tons of contaminated material has been transported off-Site 
for disposal. 

www.epaosc.org/AvervLanding 
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